Print Date:

12/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP083

Contractor:
Contractor's 1619 Panama Street
Address: Memphis, TN 38108

Acuff Enterprises, Inc. d/b/a Scott Contractors, Inc.

Estimate Number: 0022 Estimate Type: Progress

Contract Location: The grading, drainage & paving on S.R. 14 (Austin Peay Hwy)

Counties: SHELBY

Project(s): 79022-3230-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$5,652,299.39
$112,616.39
$5,764,915.78
$-4,357.30
$0.00
$5,760,558.48

Previous to Date

$5,604,257.25
$112,616.39
$5,716,873.64
$-27,500.98
$0.00
$5,689,372.66

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$48,042.14
$0.00
$48,042.14
$23,143.68
$0.00
71,185.82

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
1149.0 Days
617.0 Days
617.0 Days
53.70 ¢,

30.12 %
23.58 %

Dates
02/13/2015
03/03/2015
03/19/2015
04/09/2015
04/27/2015
05/31/2018

Amounts

$17,623,494.37
$17,143,958.75
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Print Date:
JJ07919

12/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

79022-3230-14

100.00 NH-14(55)

71,185.82 The grading, drainage and paving on S.R. 14 (Austin Peay Hig

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $110,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $66,000.00
79022-3230-14 0100 9028 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9027 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9023 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9023 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -11,678.980 Adj Total: -11,678.98
79022-3230-14 1110 9024 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9024 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -43,167.250 Adj Total: -43,167.25

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 9025 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9026 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9026 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -122,957.610 Adj Total: -122,957.61
79022-3230-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 4,440.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $150,000.00
This Est: 0.200 This Est: $30,000.00
Total: 0.800 Total: $120,000.00
79022-3230-14 0100 0040 202-02.21 L.F. REMOVAL OF PIPE Bid: 772.000 Unit Price: $7.55
(DESCRIPTION)/(12") This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $188.75
79022-3230-14 0100 0050 202-02.22 L.F. REMOVAL OF PIPE Bid: 416.000 Unit Price: $8.30
(DESCRIPTION)/(15") This Est: 0.000 This Est: $0.00
Total: 235.000 Total: $1,950.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0060 202-02.23 L.F. REMOVAL OF PIPE Bid: 489.000 Unit Price: $9.25
(DESCRIPTION)/(18") This Est: 0.000 This Est: $0.00
Total: 290.000 Total: $2,682.50
79022-3230-14 0100 0070 202-02.24 L.F. REMOVAL OF PIPE Bid: 641.000 Unit Price: $18.25
(DESCRIPTION)/(24") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0080 202-02.25 L.F. REMOVAL OF PIPE Bid: 98.000 Unit Price: $24.00
(DESCRIPTION)/(30") This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $912.00
79022-3230-14 0100 0090 202-02.26 L.F. REMOVAL OF PIPE Bid: 220.000 Unit Price: $32.55
(DESCRIPTION)/(36") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0100 202-02.27 L.F. REMOVAL OF PIPE Bid: 227.000 Unit Price: $40.30
(DESCRIPTION)/(40") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0110 202-02.28 L.F. REMOVAL OF PIPE Bid: 52.000 Unit Price: $88.50
(DESCRIPTION)/(64") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0120 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 71,181.000 Unit Price: $2.55
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 15,388.050 Total: $39,239.53

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0130 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $3,500.00
(DESCRIPTION, STA.)/(3'x3' BOX This Est: 0.000 This Est: $0.00
CULVERT, STA. 49+25) Total: 0.000 Total: $0.00
79022-3230-14 0100 0140 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $4,300.00
(DESCRIPTION, STA.)/(4'x4' BOX  This Est: 0.000 This Est: $0.00
CULVERT, STA. 98+00) Total: 0.000 Total: $0.00
79022-3230-14 0100 0150 202-04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $5,000.00
(DESCRIPTION, STA.)/(6'x10' BOX  This Est: 0.000 This Est: $0.00
CULVERT, STA. 83+05) Total: 0.000 Total: $0.00
79022-3230-14 0100 0160 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 125,333.000 Unit Price: $2.75
(UNCLASSIFIED) This Est: 124.440 This Est: $342.21
Total: 34,653.300 Total: $95,296.58
79022-3230-14 0100 9018 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.13
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0170 203-03 C.Y. BORROW EXCAVATION Bid: 138,261.000 Unit Price: $5.60
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 57,933.220 Total: $324,426.03
79022-3230-14 0100 0180 203-04.02 C.Y. STRIPPING & STOCKPILE Bid: 24,347.000 Unit Price: $1.10
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0190 203-05 C.Y. UNDERCUTTING Bid: 12,799.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 3,911.870 Total: $78,237.40
79022-3230-14 0100 0200 203-06 M.G. WATER Bid: 544.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 389.400 Total: $19,470.00
79022-3230-14 0100 0210 203-07 C.Y. FURNISHING & SPREADING Bid: 12,174.000 Unit Price: $1.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9501 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid: 0.000 Unit Price: $169.48
This Est: 0.000 This Est: $0.00
Total: 80.500 Total: $13,643.14
79022-3230-14 0100 0220 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 180.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0230 209-03.23 L.F. FILTER SOCK (24 INCH) Bid: 11,430.000 Unit Price: $10.80
This Est: 0.000 This Est: $0.00
Total: 4,533.000 Total: $48,956.40
79022-3230-14 0100 0240 209-05 C.Y. SEDIMENT REMOVAL Bid: 4,389.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,046.103 Total: $20,922.06

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0250 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 3,094.000 Unit Price: $4.70
BACKING) This Est: 510.000 This Est: $2,397.00
Total: 1,260.000 Total: $5,922.00
79022-3230-14 0100 0260 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 6,511.000 Unit Price: $2.25
(WITHOUT BACKING) This Est: 1,381.000 This Est: $3,107.25
Total: 2,987.000 Total: $6,720.75
79022-3230-14 0100 0270 209-08.07 EACH ROCK CHECK DAM PER Bid: 456.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $10,750.00
79022-3230-14 0100 0280 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 244.000 Unit Price: $375.00
This Est: 4.000 This Est: $1,500.00
Total: 44.000 Total: $16,500.00
79022-3230-14 0100 0290 209-09.01 BAG SANDBAGS Bid: 175.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $308.00
0100 0290 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -28.000 Adj Total: -308.00
79022-3230-14 0100 0300 209-09.20 LB. POLYMER FLOCCULENT Bid: 2,040.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0310 209-09.40 EACH CURB INLET PROTECTION (TYPE Bid: 8.000 Unit Price: $500.00
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0320 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 3,606.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 5.330 Total: $26.65
79022-3230-14 0100 0330 209-11.01 EACH SEDIMENT BASIN RISER( ")/ Bid: 3.000 Unit Price: $3,350.00
(24") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0340 209-11.20 L.F. SEDIMENT BASIN BAFFLES Bid: 75.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0350 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 68,000.000 Unit Price: $1.25
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 504.540 Total: $630.68
79022-3230-14 0100 0360 209-40.33 EACH CATCH BASIN PROTECTION Bid: 12.000 Unit Price: $425.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 1710 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 30,787.000 Unit Price: $20.40
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 10,117.560 Total: $206,398.22

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 0370 303-01.01 TON GRANULAR BACKFILL Bid: 689.000 Unit Price: $28.50
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0380 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 850.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 314.510 Total: $11,558.24
79022-3230-14 1110 1720  307-01.01 TON ASPHALT CONCRETE MIX Bid: 5,637.000 Unit Price: $93.78
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 1,417.810 Total: $132,962.22
79022-3230-14 0100 0390  307-01.08 TON ASPHALT CONCRETE MIX Bid: 6,152.000 Unit Price: $110.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
79022-3230-14 1110 1730  307-01.08 TON ASPHALT CONCRETE MIX Bid: 7,922.000 Unit Price: $91.60
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 3,056.310 Total: $279,958.00
79022-3230-14 1110 1740  307-02.01 TON ASPHALT CONCRETE MIX Bid: 20,736.700 Unit Price: $75.80
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 4,042.700 Total: $306,436.66
79022-3230-14 1110 1750 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 527.400 Unit Price: $834.75
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 167.440 Total: $139,770.54

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 1110 1760 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 15,701.300 Unit Price: $60.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 4,357.930 Total: $261,475.80
79022-3230-14 1110 1770 307-02.08 TON ASPHALT CONCRETE MIX Bid: 13,584.000 Unit Price: $86.84
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 3,157.730 Total: $274,217.27
79022-3230-14 0100 9009 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12,194.150 Adj Total: -12,194.15
79022-3230-14 0100 9010 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,668.900 Adj Total: 10,668.90

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 0100 9011 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 1780 309-01.01 TON MINERAL AGGREGATE (A-CBC) Bid: 32,484.000 Unit Price: $17.45
This Est: 0.000 This Est: $0.00
Total: 8,896.850 Total: $155,250.03
79022-3230-14 1110 1790 309-01.02 TON PORTLAND CEMENT (A-CBC) Bid: 1,254.000 Unit Price: $260.60
This Est: 0.000 This Est: $0.00
Total: 395.160 Total: $102,978.70
79022-3230-14 1110 1800 402-01 TON BITUMINOUS MATERIAL FOR Bid: 289.000 Unit Price: $842.10
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 1810 402-02 TON AGGREGATE FOR COVER Bid: 1,141.000 Unit Price: $55.80
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 1820 403-01 TON BITUMINOUS MATERIAL FOR Bid: 131.000 Unit Price: $794.75
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 32.930 Total: $26,171.12

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79022-3230-14 1110 1830 403-02 TON ASPHALT CEMENT FOR TACK Bid: 100.000 Unit Price: $875.70
COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9012 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9013 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 1840 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,269.000 Unit Price: $111.40
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0400 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,607.000 Unit Price: $123.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79022-3230-14 1110 1850 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,964.100 Unit Price: $97.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9014 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9015 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9016 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79022-3230-14 0100 9017 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 1110 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9019 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $517.50
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9020 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $391.50
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0410 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 409.000 Unit Price: $450.00
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0420 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 82,435.000 Unit Price: $1.05
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0430 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 280.000 Unit Price: $35.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 163.500 Total: $5,722.50
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79022-3230-14 0100 0440 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 849.000 Unit Price: $45.50
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $5,323.50
79022-3230-14 0100 0450 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 140.000 Unit Price: $60.00
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9505 607-06.07 L.F. 36" PIPE CULVERT Bid: 0.000 Unit Price: $1,433.41
(JACKED-IN-PLACE) This Est: 0.000 This Est: $0.00
Total: 280.000 Total: $401,354.80
79022-3230-14 0100 0460 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 447.000 Unit Price: $80.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $3,840.00
79022-3230-14 0100 0470 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 206.000 Unit Price: $104.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $8,944.00
79022-3230-14 0100 0480 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 156.000 Unit Price: $107.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0490 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 151.000 Unit Price: $135.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 0500 607-13.03 L.F. 72" CONCRETE PIPE CULVERT Bid: 143.000 Unit Price: $255.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0510 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 180.000 Unit Price: $30.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0520 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 935.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 393.000 Total: $11,397.00
79022-3230-14 0100 0530 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 122.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 220.670 Total: $8,826.80
0100 0530 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -60.670 Adj Total: -2,426.80
79022-3230-14 0100 0540 607-39.05 L.F. 36" PIPE CULVERT (SIDE DRAIN)  Bid: 40.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0550 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 0560 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 2.000 Unit Price: $800.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0570 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 685.000 Unit Price: $300.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 65.650 Total: $19,695.00
79022-3230-14 0100 0580 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 102,434.000 Unit Price: $0.95
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 6,262.000 Total: $5,948.90
79022-3230-14 0100 0590 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 12,233.000 Unit Price: $4.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 8,770.000 Total: $35,080.00
79022-3230-14 0100 0600 611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 2.000 Unit Price: $3,750.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0610 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 966.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 9022 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 0620 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 8.000 Unit Price: $540.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0630 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,575.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0640 705-08.10 EACH PORTABLE IMPACT ATTENUATO!I Bid: 14.000 Unit Price: $6,325.00
NCHRP350 TL-2 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $25,300.00
79022-3230-14 0100 0650 707-06.01 L.F. REMOVAL OF FENCE Bid: 781.000 Unit Price: $2.30
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0660 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 8,354.000 Unit Price: $2.15
FENCE This Est: 235.000 This Est: $505.25
Total: 713.000 Total: $1,532.95
79022-3230-14 0100 0670 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 43.000 Unit Price: $195.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0680 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 2,950.000 Unit Price: $35.50
This Est: 45.090 This Est: $1,600.70
Total: 518.980 Total: $18,423.79
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79022-3230-14 0100 0690 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 5,5690.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 456.260 Total: $15,512.84
79022-3230-14 0100 0700 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 218.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 138.520 Total: $5,402.28
79022-3230-14 0100 0710 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 385.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0720 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 27,634.000 Unit Price: $5.45
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 6,736.000 Total: $36,711.20
79022-3230-14 0100 0730 710-05 L.F. LATERAL UNDERDRAIN Bid: 1,400.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 1,094.000 Total: $2,953.80
79022-3230-14 0100 0740 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 16.000 Unit Price: $435.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0750 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 20.000 Unit Price: $435.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 0760 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 20.000 Unit Price: $435.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0770 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $65,000.00
This Est: 0.026 This Est: $1,690.00
Total: 0.537 Total: $34,905.00
79022-3230-14 0100 0780 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 12,002.000 Unit Price: $74.58
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 15,388.000 Total: $1,147,637.04
79022-3230-14 0100 0790 712-04.01 EACH FLEXIBLE DRUMS Bid: 184.000 Unit Price: $27.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 437.000 Total: $11,799.00
79022-3230-14 0100 9500 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 0.000 Unit Price: $10.12
DELINEATOR This Est: 264.000 This Est: $2,671.68
Total: 585.000 Total: $5,920.20
79022-3230-14 0100 0800 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 470.500 Unit Price: $7.30
This Est: 253.360 This Est: $1,849.53
Total: 864.860 Total: $6,313.48
79022-3230-14 0100 0810 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $13.00
1) This Est: 60.000 This Est: $780.00
Total: 348.000 Total: $4,524.00
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79022-3230-14 0100 0820 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $920.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0830 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 113,611.000 Unit Price: $2.15
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 38,041.000 Total: $81,788.15
0100 0830 ADJUSTMENT Test Report Payment Adjustment Adj This Est 10,764.500 Adj This Est 23,143.68
Adj Total: 0.000 Adj Total: 0.00
79022-3230-14 0100 0840 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 65.000 Unit Price: $13.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $533.00
79022-3230-14 0100 0850 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 1,475.000 Unit Price: $3.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0860 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 394.000 Unit Price: $4.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0870 713-11.21 EACH P POST SLIP BASE Bid: 3.000 Unit Price: $410.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 0880 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 343.000 Unit Price: $14.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0890 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 88.000 Unit Price: $16.25
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0900 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $650.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0910 713-15.02 EACH REMOVAL & RELOCATION OF Bid: 2.000 Unit Price: $135.00
SIGN & SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0920 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 2.000 Unit Price: $270.00
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0930 713-1540 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $3,245.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $1,622.50
0100 0930 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.500 Adj Total: -1,622.50
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79022-3230-14 0100 0940 714-03 L.F. JACKED OR BORED CONDUIT Bid: 600.000 Unit Price: $8.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0950 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV(C Bid: 5,660.000 Unit Price: $7.00
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $2,590.00
79022-3230-14 0100 0960  714-05.05 EACH PULL BOXES (DESCRIPTION)/ Bid: 27.000 Unit Price: $485.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0970 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 18,400.000 Unit Price: $2.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0980 714-06.11 L.F. CABLE (DESCRIPTION)/ Bid: 630.000 Unit Price: $1.90
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 0990 714-06.12 L.F. CABLE (DESCRIPTION)/ Bid: 5,945.000 Unit Price: $1.90
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $703.00
79022-3230-14 0100 1000 714-08.01 EACH LIGHT STANDARDS (45' M.H., 15' Bid: 26.000 Unit Price: $3,135.00
ARM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 36,548.15
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79022-3230-14 0100 1010 714-08.20 EACH FOUNDATION (ONLY) FOR LIGHT Bid: 26.000 Unit Price: $920.00
STANDARD This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,840.00
79022-3230-14 0100 1020 714-08.34 EACH REMOVAL OF LIGHT STANDARD Bid: 11.000 Unit Price: $324.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1030 714-09.10 EACH LUMINAIRES (DESCRIPTION)/ Bid: 26.000 Unit Price: $390.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1040 714-25 EACH ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $8,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1050  716-01.12 EACH RAISED PVMT MARKERS Bid: 633.000 Unit Price: $7.60
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
79022-3230-14 0100 1060 716-01.13 EACH RAISED PVMT MARKERS Bid: 431.000 Unit Price: $7.60
(BI-DIRECTIONAL) (2 COLOR This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
79022-3230-14 0100 1070 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 1,063.000 Unit Price: $16.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 1080 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 33.000 Unit Price: $215.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1090 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 33.000 Unit Price: $215.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1100 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $315.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1110 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1120 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $270.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1130  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 15.000 Unit Price: $1,950.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 2.402 Total: $4,683.90
79022-3230-14 0100 1140 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 282.000 Unit Price: $10.80
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 1150 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $110.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1160 716-05.21 L.F. PAINTED PAVEMENT Bid: 320.000 Unit Price: $2.15
MARKING(4"DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1170 716-05.51 L.F. PAINTED PAVEMENT Bid: 356.000 Unit Price: $5.40
MARKINGS(12" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1180 716-06.01 EACH PAINTED WORD PVMT MARK ( Bid: 2.000 Unit Price: $600.00
) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1190 716-12.01 L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $6,000.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1200 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 1,050.000 Unit Price: $3.25
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1210 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 1,038.000 Unit Price: $8.65
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 1220 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $750,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $750,000.00
79022-3230-14 0100 1230 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $2,100.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1240 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 9.000 Unit Price: $810.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,240.00
79022-3230-14 0100 1250 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 15.000 Unit Price: $1,675.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $8,375.00
79022-3230-14 0100 1260 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 3.000 Unit Price: $785.00
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1270 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 1.000 Unit Price: $700.00
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1280 730-02.32 EACH SIGNAL HEAD ASSEMBLY Bid: 7.000 Unit Price: $1,000.00
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,000.00
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79022-3230-14 0100 1290 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 6.000 Unit Price: $485.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,910.00
79022-3230-14 0100 1300 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 2.000 Unit Price: $1,950.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,950.00
79022-3230-14 0100 1310 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $5,400.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,400.00
79022-3230-14 0100 1320 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 425.000 Unit Price: $1.65
This Est: 0.000 This Est: $0.00
Total: 1,345.000 Total: $2,219.25
79022-3230-14 0100 1330 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 4,948.000 Unit Price: $1.85
This Est: 0.000 This Est: $0.00
Total: 4,265.000 Total: $7,890.25
79022-3230-14 0100 1340 730-09.01 L.F. SPANWIRE Bid: 664.000 Unit Price: $6.50
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(42,196 LBS.MIN.BRK  15tal: 0.000 Total: $0.00
STRENGTH)
79022-3230-14 0100 1350 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 664.000 Unit Price: $2.15
DIAMETER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0100 1360 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 586.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $2,080.00
79022-3230-14 0100 1370  730-12.16 L.F. CONDUIT (DESCRIPTION)/ Bid: 398.000 Unit Price: $17.30
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 443.000 Total: $7,663.90
79022-3230-14 0100 1380  730-13.08 EACH VEHICLE DETECTOR Bid: 8.000 Unit Price: $11,725.00
(DESCRIPTION)/(DESCRIPTION)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1390  730-13.09 EACH VEHICLE DETECTOR Bid: 8.000 Unit Price: $3,055.00
(DESCRIPTION)/(DESCRIPTION)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1400  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 2.000 Unit Price: $15,135.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,135.00
79022-3230-14 0100 1410  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 2.000 Unit Price: $4,150.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1420 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $50,000.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 47,037.44
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79022-3230-14 0100 1430 730-23.36  EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $22,500.00
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $22,500.00
0100 1430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -11,075.85
0100 1430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,075.85
79022-3230-14 0100 1440 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 3.000 Unit Price: $27,000.00
(DESCRIPTION)/(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $27,000.00
0100 1440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -14,515.40
0100 1440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 43,546.20
79022-3230-14 0100 1450 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $11,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1460 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 16,780.000 Unit Price: $2.75
CONTROL) This Est: 137.330 This Est: $377.66
Total: 1,294.710 Total: $3,560.45
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79022-3230-14 0901 9502 775-08.55 L.F. 2INPVC SDR 21 WATER MAIN Bid: 0.000 Unit Price: $3.80
This Est: 0.000 This Est: $0.00
Total: 820.000 Total: $3,116.00
79022-3230-14 0901 9503 775-13.20 EACH WATER SERVICE Bid: 0.000 Unit Price: $46.65
RECONNECTION This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $186.60
79022-3230-14 0901 9504 775-29.96 EACH 2" SERVICE CONNECTION Bid: 0.000 Unit Price: $38.45
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $76.90
79022-3230-14 0900 1530 797-02.11 L.F. 16IN HDPE FORCE MAIN Bid: 338.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0900 1540 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 1.000 Unit Price: $4,125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0900 1550 797-09.20 EACH 2IN COMBO AIR RELEASE VALVE Bid: 1.000 Unit Price: $6,150.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0900 1560 797-11.15 V.F. 48IN MH ADJUSTMENT INCREASE Bid: 5.000 Unit Price: $450.00
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79022-3230-14 0900 1570 797-11.36 L.F. REMOVE EXISTING SEWER Bid: 338.000 Unit Price: $30.00
15IN-24IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1470 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,466.000 Unit Price: $21.65
This Est: 0.000 This Est: $0.00
Total: 76.900 Total: $1,664.89
79022-3230-14 0100 1480 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 2,440.000 Unit Price: $16.25
MULCH) This Est: 75.130 This Est: $1,220.86
Total: 1,212.620 Total: $19,705.08
79022-3230-14 0100 1490 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 2,440.000 Unit Price: $10.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1500 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,357.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 274.000 Total: $2,740.00
79022-3230-14 0100 9021 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.99
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79022-3230-14 0100 1510 803-01 S.Y. SODDING (NEW SOD) Bid: 135,695.000 Unit Price: $2.15
This Est: 0.000 This Est: $0.00
Total: 76,753.870 Total: $165,020.82
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79022-3230-14 0100 1520 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 135,695.000 Unit Price: $1.35
(TYPE Ill) This Est: 0.000 This Est: $0.00
Total: 65,485.850 Total: $88,405.90
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